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Agenda 
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• A brief summary 

 

• Site status 

  

• Work completed since the last RAB 

  

• Notable discussion  

 

• Future activities   
 

 

 



Summary 

Manor View Dump Site 

N 
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Three Major Phases of Work 

Summary  
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1.  Site Controls     

Started:  

2/13/2012  

2.  Excavation, 
Transportation, 

Disposal, and Backfill  

Started:  

3/22/2012 

3.  Site Restoration      

Started: 

7/16/2012 

Ongoing Air Monitoring, Methane Monitoring, Traffic Control, Dust Control, Odor Control, and Noise Control 



Project Status  
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• Completed 

i. Excavation and disposal of waste   

ii. Backfill of the excavation 

iii. Placement of top soil 

iv. Grading of the Site 

 

• Ongoing Site Restoration 

i. Stabilizing bare soils 

ii. Conducting final “As-Built” survey  

iii. Retrofitting the soil vapor extraction (SVE) system to flush mounts 
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View North, Site Preparation Phase 
(March 20, 2012) 

Photographic Time Lapse 

(1 of 4) 
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Photographic Time Lapse 

(2 of 4) 

View North, Waste Excavation and Load-out 
(May 15, 2012) 
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Photographic Time Lapse 

(3 of 4) 

View North, Overburden Management and Backfill Placement 
(June 12, 2012) 
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Photographic Time Lapse 

(4 of 4) 

View Northwest, Top-Soil Placement and Grading 
(July 17, 2012) 
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Work Completed Since the Last RAB 

 

Left: View north depicting load-out , backfilling, 

and grading 

Right: View northwest showing backfill and 

witness layer placement 
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Work Completed Since the Last RAB 

(Site Grading) 

Left: View northwest showing area prior to 

grading 

Right: View north-northeast showing complete 

grading and top soil placement 
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Notable Discussion 

 

• Anticipated versus actual 

 

 

 

 

 

 

 

• Additional excavation conducted beyond originally planned excavation extent 

i. Why 

i. Field observations 

ii. Sporadic methane detections 

ii. Three locations 

-) East Limit of Disturbance (LOD) 

-) Vapor Monitoring Points (VMP) 30 and 31 

-) VMP-1 

 

 

 

 

Activity Anticipated Actual 

Waste Disposal 12,000 tons 25,000 tons 

Trucking of Waste 760 Loads 1,100 + Loads 

Trucks Per Day -- 20-30 trucks/day 

Excavation/Backfill Duration 9 Weeks 16 Weeks 
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Notable Discussion 

 

Legend     
        VMP          

        LOD 

        Excavation Expansion 

        

        

N 
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Notable Discussion 

(East LOD) 

 

Excavation extended to the east LOD 

based upon field observations. 

 

• Top Left: View looking east at Methane   

   generating waste (MGW) at planned  

   excavation limit 

 

•  Bottom Left: View Looking east at C&D debris  

   after excavation to east LOD  

 

•  Bottom Right: close up of C&D debris 
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Notable Discussion 

(VMP 30/31) 

 

Excavation within VMP 30/31 due to 

sporadic methane detections. 

 

• Top Left: Preparation for excavation 

 

•  Bottom Left: Excavation to yellow sand, soil 

   disposed of at King George Landfill, VA 

 

•  Bottom Right: Backfill with borrow soils  

 

 



Air Monitoring 
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Monitoring Program Includes: 

• Volatile Organic Compounds, dust, odor, methane and noise 

• Reduced sampling regimen to dust only July 6, 2012 (concurrent  

   with completion of waste excavation/load-out)  

• Results presented to Army weekly 

• No action levels have been exceeded 

Project Location : FGGM 93-ManorView Dump Site Project # : GP09MEAD.MANO.GH002

Date: 5/11/2012 Sampling Personnel: M.W.

Wind Direction Time Station Methane (%) Noise (dB) Odor Comments

945 North 0.0% 55.4 0

947 East 0.0% 54.5 0

949 South 0.0% 55.6 0

952 West 0.0% 61 0

1335 North 0.0% 57.6 0

1333 East 0.0% 53.6 0

1340 South 0.0% 58.2 0

1337 West 0.0% 65.6 0

1707 North 0.0% 58.9 0

1703 East 0.0% 56.5 0

1700 South 0.0% 55.9 0

1649 West 0.0% 60.1 0

**Work Zone perimeter action level for METHANE: 10% LEL equal to 5,000ppm

**Work Zone action level for NOISE: 90 decibels

**Work Zone action perimeter action level for ODOR: 3 or higher (on a scale of 1-5)

excavator loading out

excavator and truck 

rolling

excavator and truck 

rolling

1 NW

2 NW

3 NW

1 of 4 monitoring stations deployed daily  

Typical Daily Results 



Project Conclusion 
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Activity Anticipated 

Date 

Complete Site restoration and Site Stabilization 7/20/2012 

Implement post removal soil gas monitoring 

 

7/23/2012 

Restart soil vapor extraction system and purge for two weeks 7/23/2012 

Follow up to Site stabilization and revegetation 8/15/2012 

Prepare and submit Interim Remedial Action Report  8/20/2012 



Points of Contact 
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U.S. Army Garrison Fort George G. Meade 

Directorate of Public Works-Environmental Division 

2212 Chisholm Avenue, Suite 5115 

Fort Meade, Maryland 20755-7068 

 

• Michael “Mick” Butler 

– Environmental Division Chief 

– 301-677-9188 

– Michael.p.butler50.civ@mail.mil 
 

 

• Denise Tegtmeyer, PE 

– Senior Project Manager 

– 301-677-9559 

– denise.a.tegtmeyer.ctr@mail.mil  

 

 

• Paul Fluck, PG, REP 

– Environmental Restoration Manager 

– 301-677-9365 

– paul.v.fluck.civ@mail.mil 
 

mailto:paul.v.fluck.civ@mail.mil
mailto:paul.v.fluck.civ@mail.mil
mailto:denise.a.tegtmeyer.ctr@mail.mil
mailto:paul.v.fluck.civ@mail.mil


Table of Acronyms 
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Acronym Meaning 

C&D Construction and Demolition (i.e., usually 

referring to a type of waste) 

LOD Limit of Disturbance 

MGW Methane Generating Waste 

RAB Restoration Advisory Board 

SVE Soil Vapor Extraction System 

VMP Vapor Monitoring Point 


